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1. Introduction

1.1 Background

Site Number: B5SYL Contract Number:
D.O. Number: EP-G105-00064 Action Memo Date:
Response Authority: CERCLA Response Type:
Response Lead: EPA Incident Category:
NPL Status: Non NPL Operable Unit:
Mobilization Date: 10/18/2010 Start Date:

Demob Date: Completion Date:
CERCLIS ID: RCRIS ID:

ERNS No.: State Notification:
FPN#:

Reimbursable Account #:

1.1.1 Incident Category

Time-Critical Removal Action

1.1.2 Site Description

EP-S5-08-02
9/23/2010
Time-Critical
Removal Action

10/18/2010

Ohio EPA notified

The Plate-Rite (PR) Plating Site includes one 13,000-square-foot building in Dayton, Ohio. The Site is located
mixed residential, commercial, and industrial area. The Site is bordered to the north by a residential property, t



the south by a commercial building, to the east by a residential property and Webster Street, and to the west by
wooded area. The Site is located within 200 feet of residential areas and within 500 feet of commercial
businesses. The Site is also located approximately 1.5 miles north of the Great Miami River.

The on-site building containers numerous plating tanks, pits, 55-gallon drums, containers and laboratory chemis
containing hazardous wastes.

1.1.2.1 Location

The PR Plating Site is located at 5311 Webster Street in Dayton, Montgomery County, Ohio. The Site’s
geographical coordinates are 39° 49’ 2.28” North latitude and 84° 10’ 51.996” West longitude.

1.1.2.2 Description of Threat

Electroplating operations began at the PR Plating Site in 1985 and ceased in 2007. Bohn-Jur, Co., is the currei
Site owner.

In February 1985, the Plate-Rite Co., Inc., began plating operations at the Site and provided product to vari
industries such as the medical, food service, appliance, automotive, and tool room industries. The comg
electroplated a host of surfaces, inciuding aluminum, cast iron, carbon steel, stainless steel, brass, copper,
zinc castings. The company also worked with plating finishes that included copper, multi-tayer nickel, zincat
decorative chrome, polished nickel chrome, nickel plate satin finish. On August 3, 2005, the company volunt:
dissolved.

in December 2005, Master Vision Plating, LLC (MV), was formed. MV leased the Site from the Bohn-Jur, Co.,
conducted electroplating operations until 20

On June 1, 2010, the Harrison Township Fire Department (HTFD) conducted a fire safety inspection at the on-
building. The HTFD found numerous fire code violations and also observed the following:

s 21 plating tanks (approximately 1,000 gallons each) with liquids and solids;

e Three underground storage pits;

+ 150 to 200 containers, most containing cyanides, acids, nickel, copper, and alkalines;,
¢ One pallet of flammable material (paints);

e A laboratory with numerous small containers of chemicals;

¢ Spillage between tahks in the dip tank room; and

e Leaking 55-gallon drums.

The HTFD stated that since 2007, local authorities have had to respond to reports of breaking and entering of
Site on eight different occasions. The most recent break-in occurred the weekend of July 17, 2(

On June 18, 2010, the HTFD submitted a letter to U.S. EPA requesting assistance in conducting a time-cri
removal action at the S

On July 22, 2010, US. EPA conducted a site assessment at the PR Plating ¢
On August 17, 2010, the Ohio Environmental Protection Agency (OEPA) requested assistance from the U.S. |

in conducting a potential time-critical removal action involving numerous abandoned plating tanks, drums,
containers of plating waste at the N



1.1.3 Preliminary Removal Assessment/Removal Site Inspection Res:

On July 22, 2010, U.S. EPA conducted a site assessment at the PR Plating Site and observed
documented the presence of approximately 21 plating tanks, three underground storage pits, a laborate
and approximately 200 55-gallon drums and small containers of liquid and solid wastes loce
throughout the on-site building. U.S. EPA collected 15 investigative liquid waste and 4 investiga
solid waste samples from plating tanks, 55-gallon drums, containers, and the tloor ot the building. Ba
on analytical results for the samples collected during the site assessment, the drums and contair
contain corrosive, caustic, and flammable liquids, and the plating tanks and drums contain TCLP arse
(D004), TCLP cadmium (D006), TCLP chromium (D007), TCLP lead (D008), and cyanide-bearing tc
wastes.

Hazardous wastes identified at the Site exhibited the following characterist

- . ‘ Ignitabil
- Corrosiv
- Reactivity;

- Toxic

Based on the analyfical results and Site conditions observed during the site assessment, the Site meets
criteria for a removal action pursuant to 40 CFR 300.415(b)(2).

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

On September 9, 2010, the Emergency Contingency Plan was finalized by U.S. EPA and distributed tc
the HTFD. '

On September 23, 2010, the Action Memorandum was signed by the Director of the U S. EPA Region
Superfund Division approving the removal action at the PR Plating Site.

On September 30, 2010, a delivery order was issued to the ERRS contractor (EQM) to conduct remov
activities at the site.

On October 25, 2010, U.S. EPA initiated removal activities at the site.
Between October 27 - November 19, 2010, the following site activities were completed: Site security,
air monitoring, sampling and haz catting of wastestreams, bulking of wastes, initiation of off-site

disposal. See POLREP 2 for further detail of November 2010 activities.

2.1.2 Response Actions to Date



Week of November 29, 2010
On December 2, 2010, the following waste was transported for off-site disposal:

1,800 gallons of acid (hydrochloric and sulfuric acid) liquid was transported for off-site dispos

to Vickery Environmental, Inc., located in Vickery, Ohio;

e 3,900 gallons of chromic acid liquid was transported for otf-site disposal to Vickery
Environmental, Inc., located in Vickery, Ohio;

e 4,300 gallons of hazardous waste liquid (chromium) was transported for off-site disposal to
Vickery Environmental, Inc., located in Vickery, Ohio; and '

e one 20-cubic yard rolloff box of hazardous debris was shipped for off-site disposal to Heritage

Environmental Services, Indianapolis, Indiana.

ERRS continued dismantling the plating process area, sizing hazardous debris into the rolloff boxes ar
decontaminating the Baker storage tanks used to store the acid, chromic acid and hazardous liquid was
which was pumped on December 2nd.

START conducted continuous air monitoring using an AreaRAE network within the facility building.
The AreaRAEs contain a hydrogen cyanide sensor. Off-shift site security continued.

Week of December 6, 2010
On December 9, 2010, the following waste was transported for off-site disposal:

e 1,700 gallons of caustic (high pH) liquid was transported for off-site disposal to Vickery
Environmental, Inc., located in Vickery, Ohio;

e 850 gallons of chromic acid liquid was transported for oft-site disposal to Vickery

e one 20-cubic yard rolloff box of hazardous debris was shipped for off-site disposal to Heritage
Environmental Services, Indianapolis, Indiana; and

o one 55-gallon drum of flammable liquid was shipped for off-site disposal to Clean Water Dayt:
located in Dayton, Ohio.

ERRS continued dismantling the plating process area, sizing hazardous debris and preparing the empt;
Baker storage tanks for demobilization.

ERRS initiated bulking the dry caustic solids into 55-gallon drums for disposal.

START conducted continuous air monitoring using an AreaRAE network within the facility building.
The AreaRAEs contain a hydrogen cyanide sensor. Off-shift site security continued.

Week of December 13, 2010
On December 13, 2010, two non-hazardous debris rollotf boxes were shipped for offsite disposal to
Stony Hollow Landfill, Dayton, Ohio.

ERRS completed bulking the dry caustic solids into eleven 55-gallon drums.

ERRS completed bulking the cyanide liquid into two 500-gallon poly totes in preparation for off-site
disposal.



ERRS completed bulking the cyanide solids (remnant solids in drums and vats that once contained
cyanide liquid) into three 55-gallon drums.

On December 16, 2010, ERRS arranged the transportation of eleven 55-gallon drums of dry caustic
solids, two 55-gallon totes of cyanide liquid and three 55-gallon drums of cyanide solids to Petro-Chei
Processing Group, Detroit, MI for off-site disposal.

ERRS continued dismantling the plating process area, sizing hazardous debris and cutting up vats witt
sawzaws, circular saws. The plating vat cutting is being conducted in Level B PPE per the site safety
plan.

ERRS initiated consolidation of the hazardous waste solid contents remaining in the bottom of the .
plating vats (chromium waste).

START conducted continuous air monitoring using an AreaRAE network within the facility building.
The AreaRAEs contain a hydrogen cyanide sensor. Oft-shift site security continued.

Week of December 20, 2010
ERRS continued dismantling the plating process area, sizing hazardous debris and cutting up vats witl
sawzaws, circular saws. The vat cutting is being conducted in Level B PPE.

ERRS arranged for the transportation of two 20-cubic-yard rolloff boxes containing hazardous debris :
off-site disposal to Heritage Environmental, located in Indianapolis, Indiana. Air monitoring and off-
shift site security continued.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)

U.S. EPA has identified various PRPs for this Site, but none of the identified PRPs were capable to fu:
the removal action.

2.1.4 Progress Metrics

Waste Stream Medium | Quantity Manifest # Treatment | Disposal
Vickery
Acid Liquid Liquid | 1,800 gallons | 002775514FLE | Treatment Elr(‘:“mm“emal’
Vickery, OH
Vickery
Caustic Liquid | Liquid 1,700 gallons 002775591FLE | Treatment E}I::Vlronmental,
Vickery, OH
|_Chromic Acid | Liguid | 4.750 gallons | 002775512FLE | Treatment | Vickery




Liquid 002775597FLE Environmental,
Inc.
Vickery, OH
Hazardous E’rl:\:/l;re(:ﬁmental
Liquid Liquid 4,300 gallons 002775515FLE | Treatment Inc ’
(chromium)) Vickery, OH
Caustic Solids Petro-Chem
(dry) Solid 11 drums 0077439871JK Treatment [ Processing
y Detroit, M1
Petro-Chem
Cyanide Liquid | Liquid 2 totes 007743986JJK Treatment | Processing
Detroit, MI
Cyanide Solids | o Petro-Chem
(sl}Lll dge) Sludge 3 drums 007743986JJK Treatment | Processing
& Detroit, MI
Hazardous 3 rolloff boxes . Heritage
) Solid (60 total cubic | Various Landfill Hage
Debris Indianapolis, IN
yards)
Flammable Fuels Clean Water
Liquid Liquid 1 drum 004716086JJLK Blendin Dayton
4 & Dayton, OH
Non-haz Stony Hollow
debris Solid 2 rolloff boxes | Various Landfill Landfill
Dayton, OH

2.2 Planning Section

2.2.1 Anticipated Activities

U.S. EPA will conduct the following activities:

1. Develop and impiement a site-specific Health and Safety Plan, including an Air Monitoring Plan, and a Site Emergency

Contingency Plan;

2. Develop and implement a Site Security Plan;
3. Inventory and perform hazard characterization on all substances contained in containers, drums, vats, and tanks;



4. Consolidate and package all hazardous substances, pollutants and contaminants for transportation and off-site dispos:
5. Dismantle and decontaminate process equipment, vats, tanks and building components associated with the plating are
as necessary; and

6. Transport and dispose of ali characterized or identified hazardous substances, pollutants, wastes, or
contaminants to a RCRA/CERCLA-approved disposal facility in accordance with U.S. EPA’s Off-Site Rule (40
C.F.R. § 300.440).

2.2.1.1 Planned Response Activities
See Section 2.2.1.2.
2.2.1.2 Next Steps

No on-site work scheduled from December 24, 2010 through January 2, 2011. Site security will rema
on-site during this time frame. The next steps will continue starting on January 3, 2011:

Continue general cleanup activities.

Continue dismantling the plating process line.

Continue cutting up plating vats and tanks.

Load and dispose off-site the hazardous waste solids in the plating line pit.
Arrange for the disposal of the two small PCB transformers.
Decontaminate building flooring and pit area.

Seal the concrete flooring in the plating room.

Continue air monitoring during removal activities.

Continue off-shift security.

RN BN

2.2.2 Issues

1) Site hours are Monday through Friday, 0700 to 1800 hours (resuming on January 3, 2011).
2) Site Security is being conducted during non-working hours.

2.3 Logistics Section
2.4 Finance Section
2.4.1 Narrative

Estimq_ted Costs“_i“m

? __V'Budgeted Total_lo Date% Remaiqiggwf % Remgig_ir

| Extramural Costs

$77,020.00! 2201

TAT/START | $44,000.00|  $30,000.00|  $14,000.00 31.82

EEERRS - Cleanup Contractor $350,00Q.QOI ) $272,980.00

{
%ilntramural Costs




|Total Site Costs

T —— .

* The above accounting of expenditures is an estimate based on figures known to the OSC at the time
this report was written. The OSC does not necessarily receive specific figures on final payments made
any contractor(s). Other financial data which the OSC must rely upon may not be entirely up-to-date. ’
cost accounting provided in this report does not necessarily represent an exact monetary figure which
government may include in any claim for cost recovery.

2.5 Safety Officer
On October 21, 2010, the Site H&S Plan was finalized.

On October 25, 2010, all site personnel read and signed the approved H&S Plan.

2.6 Liaison Officer
2.7 Information Officer

2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator

3. Participating Entities
3.1 Unified Command
3.2 Cooperating and Assisting Agencies
Harrison Township Fire Department - Mark Lynch

Ohio EPA DERR - Dave Combs, Jim Crawford

4. Personnel On Site

U.S. EPA -- 1 OSC
START -- 1 WESTON START
ERRS -- 3 EQM and 3 Inland Waters of Ohio

S. Definition of Terms
6. Additional sources of information
6.1 Internet location of additional information/reports
For additional information such as a copy of "U.S. EPA's Site Assessment Report" or the "Emergency



Contingency Plan", please refer to the "Documents" Section of the project website
http://www.epaosc.org/.

6.2 Reporting Schedule
The next POLREP will be issued in January 2011.

7. Situational Reference Materials


http://ww/v.epaosc.org/



